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MEMORANDUM 
 
 To: Tommy Case; Theresa Rakes 

 From: Mike Silverman 

 Date: May 31, 2012 

 Re: Commonwealth IT Assessment – Status Report #6 
  May 1, 2012 – May 31, 2012 

Executive Summary 

During this reporting period, PTI conducted the recommendations validation workshop and 
delivered the first draft IT Assessment Report. We submitted the latter on May 31, seven 
business days later than the original May 22 due date. 

The report review schedule has been adjusted to reflect the May 31 distribution date and to 
extend the Commonwealth’s comment period from five to ten business days. Once PTI has 
received consolidated comments, we will walk through the feedback in a WebEx session, 
incorporating necessary revisions into the second draft. 

Prolonging the schedule will necessitate a no-cost extension to our contract, which expires 
on June 30, 2012. Please let me know how to proceed in this regard. 

No issues exist. 

Tasks Completed/In Progress 

The following table presents our current task completion status.  

 Task Completion % 

Project Management  

PM.1 Manage Project 80% 

PM.2 Develop and Distribute Information Request 100% 

PM.3 Conduct Training for PTI Data Collection Tools 100% 

Phase 1: Assessment  

1.1 Review State and Cabinet/Agency Data and Documentation 100% 

1.2 Conduct Interviews 100% 

1.3 Conduct State IT Best Practices Research 100% 

1.4 Evaluate Current IT Governance 100% 

1.5 Analyze IT Funding 100% 

1.6 Analyze IT Spending 100% 

1.7 Assess IT Organization and Service Delivery 100% 

1.8 Assess IT Workload Drivers 100% 

1.9 Assess Service Catalog N/A 

1.10 Develop Findings 100% 

1.11 Conduct Findings Validation Workshops 100% 

Phase 2 – Strategy Development  

2.1 Develop IT Sourcing Evaluation Indicators 100% 

2.2 Develop Recommendations 100% 



Commonwealth IT Assessment – Status Report #6 
May 31, 2012  Page 2 

Pacific Technologies, Inc.  14711 NE 29
th
 Place, Suite 216  Bellevue, WA 98007  tel 425.881.3991  fax 425.881.4244  www.pti-consulting.com 

 

 Task Completion % 

2.3 Develop IT Service Catalog Measures N/A 

2.4 Conduct Recommendations Validation Workshops 100% 

2.5 Prepare First Draft IT Assessment Report 100% 

2.6 Prepare Second Draft IT Assessment Report 0% 

2.7 Prepare Final IT Assessment Report 0% 

2.8 Deliver Final Presentation 0% 

Plans for Next Period (June 1, 2012 – June 30, 2012) 

In June we will receive the Commonwealth’s feedback on the first draft report and begin 
preparing the second draft report for anticipated delivery in late June or early July.  

Project Schedule 

The following Gantt chart presents the current project timeline.  
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Issues/Resolution 

There are no issues to report at this time. 


